

EXHIBIT AH9

Notice of Termination

Synthetic arbitration POC exhibit

Date	30 April 2026
From	Northbridge Renewables Limited
To	Daniel Reeve, Meridian Components Limited
Method	Email and recorded delivery
Agreement	Supply Agreement dated 1 February 2026

Dear Mr Reeve,

Northbridge terminates the Supply Agreement dated 1 February 2026 with immediate effect.

The grounds are Meridian's failure to deliver the first batch by 20 March, failure to deliver the remaining 80 units by 10 April, failure to cure after Northbridge's notice of 25 March, and delivery of 40 units that materially fail the agreed technical requirements.

The independent inspection report dated 22 April records that 31 of the 40 delivered units failed the thermal-soak test and that all 40 contained an unapproved processor.

Northbridge reserves its rights to recover replacement procurement costs and all other losses caused by Meridian's breaches. Please arrange collection of the rejected units within five business days.

Yours sincerely,

/s/ Amelia Hart
Chief Financial Officer
Northbridge Renewables Limited